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Executive Summary 
The Municipal Strengthening Project (PROMUNI) initiated its activities on August 2, 

2010, and will continue until July 31, 2013. This first-year reporting period covers the 

activities and results achieved from the starting date until September 30, 2011. 

During this time, PROMUNI assembled office space and equipment, completed hiring 

of personnel, and prepared action plans for the first and second year. Both these plans 

were prepared with the active participation of supported municipalities, the 

Association of Ecuadorean Municipalities (AME), and the Technical Secretariat for 

Plan Ecuador (STPE). 

PROMUNI began executing its implementation strategy aimed at identifying local 

government key counterparts as well as selecting municipalities for the first two 

phases. Memoranda of Understanding (MOUs) and commitments for joint work were 

also signed or furthered with STPE, AME, the Ministry of Economy and Finance 

(MEF), and the National Institute for Public Procurement (INCOP). 

Organization of This Document 

This report is organized into seven sections and one annex. The first section, 

Introduction, consists of a short narrative description of the report. The second, third, 

and fourth sections review the progress to date, challenges, and solutions for each of 

the results. The fifth and sixth sections cover monitoring and evaluation of the project, 

as well as major upcoming internal, national, and local activities. Finally, Section 7 

reports on the administration and coordination of the project. The annex presents 

indicator progress for each phase-one municipality. 

Progress Toward PROMUNI Results 

PROMUNI initiated its programmatic activities after MOUs with the first 10 selected 

municipalities were signed. The first activities to take place were assessments of the 

past and current municipal institutional situations, which resulted in baselines related 

to the three project components: institutional strengthening, citizen participation, and 

transparency. This implementing strategy enabled PROMUNI to determine a specific 

strategy of intervention for each municipality in accordance with its specific needs. 

PROMUNI will operate with the same approach in the second-phase municipalities. 

In addition, PROMUNI promoted coordination activities with other donor 

organizations and other USAID projects being carried out within the territories of 

PROMUNI’s intervention. These organizations include the European Union’s 

Comprehensive Security Fund (FOSIN), USAID’s Program for Local Economic 

Development (PRODEL), USAID’s Costas y Bosques Sostenibles Project, USAID’s 

Integrated Program for Municipal Development (PIDEM), and Corporación 

Participación Ciudadana (CPC; funded in part by USAID). During this first year of 

activities, PROMUNI established itself as a reliable and responsible project in the 

eyes of USAID/Ecuador, AME, Plan Ecuador, mayors, high-level municipal staff 
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members, citizens, and other organizations such as the Association of Ecuadorian 

Women Municipal Leaders (AMUME). 

For each programmatic component, PROMUNI has developed specific management 

tools and procedures, and has provided training and capacity to municipal staff 

members and to community members. These strategies have built local capacity and 

driven much greater community interest in participating in municipal decision making 

and oversight. All tools and procedures implemented by PROMUNI buttress the 

municipal systems for citizen participation which, in turn, institutionalizes a new and 

proactive relationship between municipalities and their communities.  
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Component 1 

Tangible Result: Increased Municipal Capacity 

During this first year of program implementation, one of the most important 

achievements was to encourage decision making at the highest level of municipal 

administrations. These decisions determined the starting point for conducting 

activities to improve the capacity of the municipal administrations. One key element 

of the capacity-building was leading training workshops for municipal staff members; 

a second was implementing communication strategies that resulted in the application 

of practices to increase municipal own-source revenues. Four key elements were 

addressed in this second area: recovery of arrears, recovery of value-added tax (VAT) 

payments, optimization of service cost-structure, and leveraging of funds. Improving 

these processes enables municipal administrations to expand their budgets and 

therefore better respond to community needs, without increasing taxes and fees or 

adopting new taxation policies. Thus, PROMUNI helped municipalities to shift 

citizens’ perception of their local government to a substantial degree. The adoption of 

such practices spread to other municipalities, even those not included in PROMUNI’s 

targeted communities. For instance, PROMUNI carried out technical assistance (TA) 

to conduct an assessment and design a methodology for potable water services in one 

municipality (Eloy Alfaro), which in turn can be implemented in other municipalities.  

Several training workshops were held to introduce and familiarize municipal finance 

officials to with AME’s Municipal Management Information System (SIG-AME), 

which consists of a municipal integrated financial management information system 

that is networked to the MEF. This system in turn will become an appropriate tool for 

preparing municipal capital investment projects based on PROMUNI’s priority setting 

exercise (Plan for Development and Territorial Organization, or PDOT) in the context 

of the requirements of the National Office for Planning and Development 

(SENPLADES). 
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Component 2  

Tangible Result: Citizen Participation and Oversight Increased 

This component is targeted at establishing and increasing citizen participation in 

municipal decision making and at promoting oversight. These democratic processes 

were not being used, nor were appropriate mechanisms in place to ensure citizens 

knew about either political decisions or the roles they could play in their communities. 

Previously mayors or council members were the only ones to decide what to do and 

how to use municipal budgets. PROMUNI was able to turn this situation around by 

arranging dialogues and meetings with local authorities that resulted in municipal 

policy decisions to create, implement, and strengthen participatory municipal 

planning and to streamline oversight.  

PROMUNI’s first challenge was to adjust its participatory planning methodologies 

and tools to the laws and regulations newly enacted by the Government of Ecuador 

and to the Planning Guides established by SENPLADES. Afterward, PROMUNI 

decided to conduct training and implement methodologies that would enable 

municipal staff members to identify local actors and develop local actor maps. Local 

actors are individuals, organization leaders, institutional representatives, and other 

citizens who have demonstrated interest in local development. As a result of these 

activities, municipalities now have identification maps of their local involved actors.  

In order to promote citizen participation and participatory planning, together with the 

selected municipalities, PROMUNI developed and implemented special and well-

targeted communication strategies that enabled citizens to understand their role and 

motivated their involvement in municipal planning, oversight, and transparency. 

Included in this PROMUNI strategy were some other activities that took place 

simultaneously. Among them were assistance to develop and enact ordinances to 

regulate and guarantee citizen participation; and the implementation of the municipal 

council ―extra chair,‖ which enables citizens to assert their right to participate as 

temporary members of the municipal council during the debate, vote, and decide on a 

particular matter of interest. Other TA activities were dedicated to the creation of 

Municipal Technical Planning Teams (MTPTs) within the structure of the municipal 

organization. PROMUNI put in place training for MTPT members to ensure that their 

planning approaches would be participatory. 
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Component 3  

Tangible Result: Promoting Transparency in Municipal Management 

One of PROMUNI’s strategic mechanisms for meeting its targets and objectives is to 

ensure that citizen oversight and participation merge into one action that strengthens 

local planning.  

Decisions by mayors and council members to promote transparency, institutional 

strengthening, and citizen participation should be considered one of the most 

important achievements of PROMUNI interventions. Political decisions to implement 

significant changes and improvements are a huge step, in that they enable 

implementation of substantive changes in municipal administration, citizen–municipal 

staff involvement, and implementation of transparency and accountability procedures. 

It must be understood that changes are not always welcomed, especially if they affect 

the authority and positions of high-level officials and their political supporters. 

After engaging successfully with the municipalities on their transparency-related 

decisions, PROMUNI made additional arrangements and coordinated with 

Corporación Participación Ciudadana to share methodological information related to 

transparency and citizen participation procedures (the municipality of Tulcán was 

chosen for a pilot project). PROMUNI also arranged with AME to promote horizontal 

transparency among municipal units and staff members; previously it was not usual 

for information to be shared among administrative or technical units even within a 

given municipality. AME also formally agreed to take responsibility for implementing 

municipal websites that will make municipal information available to citizens. 
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Monitoring and Evaluation 

Progress on the monitoring and evaluation (M&E) plan varied among indicators. 

Important progress was made on indicators related to increased own-source revenues, 

investment budgets, service improvements, training, and mechanisms available for 

citizens to engage their local government. Some indicators did not progress as 

expected because preconditions, previous processes, or the requirements in the 

definition for the indicator were not fully met. The main reason for the discrepancies 

was the difference between the USAID reporting periods and the planning and 

budgeting cycle for municipalities. This is the case for indicators related to 

investments allocated with participatory citizen input and to the use of participatory 

planning tools. 

PROMUNI also conducted activities that are not part of our indicator set but are 

necessary to add more value to the TA provided. This was the case with the 

international seminar on ―Development, Planning, and Security in Border Zones‖ (see 

next section). 

Project Cooperation and Coordination 

Coordination with counterpart organizations and other institutions was essential to 

develop, adapt, and implement TA tools in supported municipalities. AME has 

become our most preeminent partner in developing methodologies and tools, while 

STPE’s support is central for keeping up the momentum of PROMUNI’s activities 

along the northern border. PROMUNI, in coordination with AME and STPE, 

conducted the international seminar ―Development, Planning, and Security in Border 

Zones‖ in September 2011. This seminar reinforced the concept of citizen security as 

a function of municipalities as well as promoting discussions about its integration into 

development plans. The conclusions of this seminar were adopted by STPE and will 

be presented to the National Assembly. 

The project’s work with AMUME focused on shaping municipal councils’ gender and 

equality commissions and supporting AMUME’s political school for women leaders. 

Specific work understandings were reached with institutions such as INCOP, the 

National Institute of Higher Studies (IAEN), and the Ministry of Economy and 

Finance. PROMUNI and INCOP will cooperate in the development of tools and 

training to strengthen public procurement processes in municipalities. With IAEN, 

PROMUNI developed a relationship to train officials from supported municipalities in 

various aspects of public administration. With the MEF, PROMUNI will cooperate in 

providing feedback on and facilitating the implementation of fiscal policies for 

municipalities. For example, PROMUNI offered to assist in designing tools for multi-

year budgeting that can link the local and national levels. 

Collaboration with other USAID projects was affected by the need to first define 

specific activities and products on which PROMUNI and the other projects could 

work productively. In USAID’s planning workshops, several lines of coordination and 

joint work among projects were identified. The main conclusion was that in 

municipalities where PROMUNI intervenes, other projects will contribute to the 
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preparation of Plans for Development and Territorial Organization (PDOTs) by 

participating in the discussions of participatory assemblies within the corresponding 

planning systems. 
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1. Introduction 
This Annual Report describes the results of PROMUNI’s programmatic activities during 

the period August 2, 2010–September 30, 2011. This report includes the activities 

performed during the last quarter of this fiscal year. The project started operations on 

August 2, 2010; consequently, this report covers a 14-month period, in addition to 

reporting PROMUNI’s interventions in accordance with its FY2011 work plan and PMP 

indicators. 

The following annex is included in this report:  

Annex A: Progress on PROMUNI Indicators for FY 2011 by Municipality (Phase 

One) 

During this first year PROMUNI achieved several important spillover effects in 

addition to its planned influence. For example, the project is now seen by the 

supported municipalities as a source of advice and methodologies. Municipalities also 

consult PROMUNI when they need technical assistance. Furthermore, their staff 

members are now capable of controlling the quality of the materials they produce in 

connection with the technical assistance they receive in matters covered by 

PROMUNI. The most important result achieved by PROMUNI during this fiscal year 

is the design and implementation of management tools that the municipalities need in 

order to comply with the functions assigned to them under the new Constitution and 

legal framework. These instruments were a key part of RTI’s original proposed 

design. 

2. Result 1: Increased Capacity in Public 
Management 

2.1 Progress in Capacity Building 

The formation of municipal technical teams to carry out change-focused interventions 

with PROMUNI technical assistance was key to achieving results and goals in 

institutional strengthening during this year. The municipal teams increased public 

management capacity in supported municipalities. The most significant actions and 

results are described below. 

Task 1: Increase own-source revenues 

PROMUNI put great effort into increasing own-source revenues in targeted 

municipalities in this first year. Results in this area were accomplished by using 

methodological approaches tailored to each targeted municipality. Main activities and 

results in this area were as follows. 

 Project staff conducted detailed historic analyses of own-source funds in all 

supported municipalities to learn about the behavior and tendencies of these 

revenues. 
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Success Story: Politics and collection of 
own-source revenues 

Old-school politics and patronage are often 
the main obstacle to providing TA to 
increase own-source funding in munici-
palities. A recurring argument against 
collecting taxes and arrears is that citizens 
will grow hostile to mayors if they enforce 
revenue-collection policies. PROMUNI 
worked with mayors to help them under-
stand the need to collect revenues, as well 
as various ways to inform the public about 
the collection process and the destiny of 
those funds. After political will and 
communication strategies were in place,  
the municipalities successfully collected 
arrears and VAT refunds. As a case in 
point, it was thought to be dangerous to 
further collection policies in the municipality 
of Rioverde. But by applying the 
recommendations and TA from PROMUNI, 
this municipality managed to increase own-
source funds by 53% (US$ 72,120). These 
fresh funds were allocated to investments in 
drinking water. In all municipalities that 
received TA to improve revenues, funds are 
being used for capital investments. 

Success Story: Leveraging funds 

The municipality of Tulcán determined that 
transforming its main marketplace would 
improve living conditions in the city. It 
planned a complete makeover of the 
marketplace to turn it into the “Well-Being 
Square.” However, the municipality could 
not access credit from the State 
Development Bank for this plaza. 
PROMUNI helped this municipality by 
providing architectural and engineering 
design as well as a study of fares and fees 
for the operation of the new plaza. These 
inputs, which cost US$5,000, qualified the 
municipality for a loan to build the plaza. 

 PROMUNI developed and 

implemented a financial analysis 

tool for identifying opportunities 

to increase own-source funding 

in municipalities. This tool was 

used and transferred to 

municipal teams in workshops 

and on-the-job training  

conducted to define strategies 

and action plans to increase 

own-source revenues. 

PROMUNI and municipal 

officials concentrated on 

devising strategies for each 

municipality that strengthened 

stability in local governance. 

 PROMUNI impelled municipal 

teams to apply strategies for 

increasing own-source funds by 

giving specific TA and 

promoting institutional and 

technical exchanges among 

municipalities to share 

experiences in arrears 

collections, VAT recovery, and service improvements. In these exchanges, 

municipal technical teams learned successful strategies, identified areas 

needing strengthening and established intermunicipal cooperation. 

 All supported municipalities that increased their own-source revenues directed 

these fresh funds to investment accounts in their budgets. 

To keep track of activities to increase own-source funds, PROMUNI designed 

information matrices to monitor, on a monthly basis, the impact and progress of 

PROMUNI’s TA in supported municipalities. 

The fiscal effort expended to increase 

own-source revenues is a variable in 

the central government’s funds transfer 

formula. This means that supported 

municipal autonomous governments 

will benefit from incentives from the 

MEF in the transfer formula next year. 

Furthermore, to improve the long-term 

benefits of the work done to increase 

funds for municipalities, PROMUNI 

approached the MEF and reached an 

agreement to develop tools to facilitate 

the transfer of funds from the 
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Officials from supported municipalities visited Quilanga to observe 
solid-waste processing and recycling. September 2011 

Ecuadorean 

government to 

municipalities 

according to the new 

regulations for 

distribution and 

allocation of funds. 

PROMUNI and AME 

have also strengthened 

management capacities 

by installing the SIG-

AME software in 

municipalities. This 

has enabled 

municipalities to get 

timely financial reports 

about budget execution 

and optimization of accounts.  

Task 2: Leverage financial resources 

In this area of activity, PROMUNI—with the support of RTI technical advisors—

developed an Excel-driven capital investment and appraisal tool to create multiyear 

budgets in municipalities. This tool is based on the Methodology for Multiyear 

Budgets designed and tested by RTI in several other countries. Our work basically 

encompassed the adaptation of RTI’s tool to the Ecuadorean context and regulations.
1
 

The use of this tool and methodology will allow municipalities to create better 

projections of their budgets for four to five years. With this tool, municipalities and 

citizen organizations have an estimate of the financial resources available to the 

municipalities, and their financing or leveraging needs, which they can then direct to 

national, international, public, or private organizations in order to find financing for 

their PDOTs. This tool has been tested in the municipalities of Mira and Montúfar and 

will serve as a reference for all municipalities nationwide. 

Additionally, in order to facilitate financing and leveraging of funds for projects 

derived from PDOTs, PROMUNI has trained municipal officials to prepare project 

profiles using SENPLADES’s templates. This training was provided with the 

participation of IAEN. 

Task 3: Improve services 

PROMUNI accomplished some improvements in public municipal services such as 

water and sewerage, garbage disposal, and marketplaces in several supported 

                                            
1
 Multiyear budgeting tools are still being studied by the Ministry of Economy and Finance for central 

government institutions. However, the tool designed by PROMUNI takes into account the guidelines received 

from this ministry. 
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municipalities. Several methods were used to contribute to improving the 

performance of municipal services: 

 Experience exchange: through observation visits to municipalities that have 

better practices in service delivery, municipal officials and teams shared 

problems, solutions, practices, tools, and the like. The visiting and hosting 

officials developed and reinforced capacities in service management. 

 Service costing: PROMUNI developed and implemented a service-costing 

tool for water and sewerage in the municipality of Eloy Alfaro and in its 

municipal company. This tool can be used and replicated in other 

municipalities that need to determine the real cost of services to establish 

appropriate tariff levels.  

 Interinstitutional coordination: PROMUNI and the Ministry of Urban 

Development and Housing (MIDUVI) established an alliance for providing 

technical assistance to supported municipalities. This alliance prevented 

overlapping of actions and resources. This coordinated action included the 

municipalities of Mira and Montúfar for their water and sewerage services. 

 Studies and design: The municipality of Tulcán is improving its marketplace. 

With the support of the National Institute of Heritage and Culture (INPC) and 

the State Development Bank (BdE), the municipality of Tulcán will turn the 

existing marketplace into ―Well-Being Square.‖ Studies and designs were 

provided by INPC. PROMUNI supported this effort by developing the 

management model and fee structure for this renewed service. Furthermore, 

PROMUNI helped Tulcán fulfill the requirements for obtaining a loan from 

BdE. 

 Regulations: The municipality of Espíndola enacted an ordinance that 

regulates fees and collection procedures for its sewerage service. The 

enforcement of this ordinance, supported by PROMUNI, was new in 

Espíndola and required the development of specific strategies to convince 

residents of the community to pay for this service. 

 Organization and delivery of services: PROMUNI aided the municipalities 

of Rioverde and Quilanga to modify the routes and frequency of their garbage 

collection services. This action allowed the services to reach more families 

that now benefit from them. 

Preparation of project grant fund 

 A modification to RTI’s contract with USAID was signed and PROMUNI is 

now ready to implement this fund starting in October 2011. 

 Grants will be given to fund small-scale projects, as well as actions aimed at 

building citizen confidence in participatory processes and setting in motion 

larger-scale projects prioritized in participatory assemblies. Projects and 

actions to be funded might be studies, equipment (for service improvement 

and municipal management such as computers, trucks for collecting garbage, 

vehicles, etc.), communication plans and products, designs, feasibility studies, 

arrears collection plans, and others. 
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Patricia Quintero, Financial Manager from the municipality of Rioverde, 
presents the communication campaign for arrears collection. 

September 2011 

2.2 Challenges in Capacity Building 

One of the major challenges PROMUNI faced in this first year was the reluctance of 

municipal council members, mayors, and other officials to implement strategies for 

increasing own-source revenues. They feared negative political consequences if they 

were to take action to increase taxes and fees, collect arrears, and collect special 

contributions for urban improvements.
2
 Municipal officials’ beliefs and fears reduced 

the effectiveness of PROMUNI’s assistance in the first months of execution. 

However, once successful experiences started to emerge, this reluctance was reduced 

to a minimum and the work with phase-one municipalities gained new impetus. 

PROMUNI will have to face this same challenge with the municipalities that will 

enter the program in the second and third phases. Another challenge PROMUNI will 

have to tackle is the resistance to the changes needed to fully implement the new legal 

framework in supported municipalities. Finally, a culture of tax evasion among 

citizenry in all municipalities is another challenge PROMUNI will have to confront in 

order to implement the project successfully. Our citizen participation component 

contemplates specific strategies to create a new paradigm of a citizen-paying culture 

for services received. 

2.3 Solutions and Success Stories in Capacity Building 

Internships, exchanges, and observation visits have proven powerful for motivating 

municipal authorities and officials to work toward improving management 

capabilities in targeted municipalities. It is noticeable the changes in attitudes before 

and after the visits to hosting municipalities. New dynamics start to appear in 

technical teams and healthy competition among participant municipalities occurs. 

                                            
2
 Urban improvements in this category can be sidewalks, streets, lighting, parks, sports infrastructure, and the 

like. 
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Success Story: Intermunicipal 
cooperation in communication 

Intermunicipal support networks in 
communication in the north and south zones 
are in operation. During the workshops for 
developing municipal communication 
strategies, the more experienced 
professionals were identified and they are  
now supporting communications staff from 
other municipalities in developing 
communication plans and products. It is 
also noteworthy that initially, communication 
officials focused only on press bulletins and 
the recording of the mayor’s activities. In the 
past few months, after PROMUNI 
conducted communication workshops for 
developing campaigns related to citizen 
participation and municipal assemblies, 
municipal communications staff  began 
doing more comprehensive work to 
generate and deliver information and to 
manage the municipalities’ corporate image. 

These knowledge exchange practices, 

supported by toolboxes (see Section 7.5), 

will enhance the effectiveness of 

PROMUNI as a whole.  

3. Result 2: Increased 
Citizen Participation 
and Oversight 

3.1 Progress in Citizen 
Participation 

Citizen participation processes are solidly 

in place in phase-one municipalities after 

this first year of execution. Supported 

municipalities have completed the 

groundwork for the preparation of their 

PDOTs. 

Task 1: Carry out research 

Research activities in citizen participation conducted during this year focused mainly 

on the following activities: 

 Development of planning tools and methodologies. 

 Institutional capacity analysis for preparation, implementation, and execution 

of PDOTs, Municipal Systems for Citizen Participation (SCPCs), and 

communication strategies. 

 Identification of actors in each territory. 

 Gathering of economic, environmental, social, cultural, and institutional 

information. 

 Identification of local circumstances, problems, and options for each planning 

system as provided by the development regime established by the 

Constitution. 

 Preparation of comprehensive diagnostics, analysis of trends  (both actual and 

desired), and PDOTs. 

The tools and products derived from research activities in citizen participation have 

been implemented in most, if not all, phase-one municipalities. These products are: 

 Map of active actors in the territory. 

 Draft ordinance for the creation of the Municipal System for Citizen 

Participation. 

 Tools for diagnostics of the environmental, economic, social and cultural, and 

political-institutional systems. 

 Comprehensive diagnosis, including current territorial model, for PDOTs 
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Promotional products (banners, brochures, and folders) for the participatory assembly in Mira, designed by 
municipal communication staff. August, 2011. 

 Development of proposals for investment projects in SENPLADES’s 

template. 

Task 2: Determine a communication strategy 

Work in municipal communication strategies for participation entailed defining and 

identifying local mass media (TV, radio, press, billboards), personalized media 

(Internet, mobile and conventional pones, door-to-door visits, surveys), and direct 

media (workshops, debates, forums) for informing citizenry about municipal systems 

for citizen participation. Municipal officials worked to define strategies that would 

use appropriate mixes of messages and media to deliver information to citizens about 

functioning of the SCPC, municipal citizen assemblies, and participatory planning and 

other events.  

Direct media, basically workshops and work meetings, were also used to reach 

municipal council members and officials responsible for the planning, environmental, 

economic and community development, and social and cultural areas. PROMUNI 

technical staff used these events to transfer information and knowledge, and to 

develop skills in the use of participatory planning tools. PROMUNI also exploited 

these events to foster better instincts among municipal officials for ways to involve 

citizens.  

Among the achievements in this area are: 

 Municipal communication strategies designed and implemented by phase-one 

supported municipalities. 

 Development of municipal corporate images and preparation of 

communication products in all targeted municipalities. 

 Final municipal diagnostics for each planning system in supported 

municipalities were submitted to citizen representatives for their analysis and 

validation in municipal participatory assemblies. In most municipalities, this 

was the first time citizens had been informed about the conditions within their 

municipalities before they participated in assemblies. PROMUNI has 
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Inauguration of the participatory assembly in Rioverde.  
September  2011 

effectively promoted a positive change in the quality of citizen participation in 

supported municipalities. 

 Another important aspect is the use of local providers to carry out the 

communication strategies. These strategies are jointly funded by each 

municipality and PROMUNI. Municipalities have opened up new 

opportunities 

for local 

companies and 

professionals. 

Working with 

local providers 

was an 

important point 

in RTI’s 

original 

proposal. 

Task 3: 
Institutionalize 
citizen participation 
processes 

In order to 

institutionalize citizen 

participation processes 

in targeted municipalities, PROMUNI carried out several main activities aimed at 

implementing regulations established by the Constitution, the Organic Law on Citizen 

Participation, the Organic Code on the Territorial Organization of Autonomous and 

Decentralized Areas (COOTAD), and the Organic Code for Planning and Finance 

(COPFP). The main achievement during this last quarter and year was the enactment 

of ordinances that create the Municipal Systems for Citizen Participation in all phase-

one municipalities and five from the second phase. In these municipalities, local 

actors have clear participation and oversight procedures to engage their municipal 

governments. Furthermore, these ordinances pave the way for the operation of 

participation mechanisms such as the ―empty chair,‖ public hearings, cabildos, 

oversight committees, and consultation with citizens before decision-making sessions 

take place. 

Another achievement was the identification of local actors and the creation of simple 

database tools to keep records of organizations and institutions that act in 

municipalities. This mapping enabled municipal governments to include traditionally 

excluded actors and to give them a more functional level of participation in planning 

processes. 

PROMUNI also promoted cooperation among supported municipalities to exchange 

strategies, methodologies, tools and, practices in participatory planning. Exchange of 

experiences, observation visits, and internships enabled municipalities to cooperate 

and provide TA among municipal officials in areas such as communication strategies, 

production of communicational materials, information mining, financing, templates, 
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and procedures. For example, the Director of Communication of Quilanga is the most 

experienced of the three municipalities and has become the first-stage advisor for the 

execution of communication strategies. In these exchanges, a great deal of emphasis 

was given to discussing options and alternatives for solving social, political, 

environmental, or institutional issues affecting municipalities. 

3.2 Challenges in Citizen Participation and Oversight 

Although political will from municipal council members and mayors is present to 

promote citizen participation in planning processes, political patronage in the exercise 

of power still persists. These practices endanger solid citizen participation in that 

participatory processes might be used as a political instrument to ensure or increase 

political assets. These political practices thrive in municipalities with a disorganized 

citizenry misinformed about constitutional and legal mandates that support citizen 

participation in planning and budgeting processes. PROMUNI, through its TA in 

communications, has fostered the dissemination of those legal mandates in the 

strategies devised by municipalities. The result of PROMUNI’s work is best 

expressed by the fact that some 1,200 persons participated in Rioverde’s assembly. 

3.3 Solutions and Success Stories in Citizen Participation and 
Oversight 

Increasing citizen awareness about legal mandates, rights, and obligations is important 

for maintaining momentum in participatory planning processes. PROMUNI will keep 

encouraging and strengthening communication campaigns to ensure citizens’ 

involvement in such processes. Furthermore, PROMUNI must keep working with 

municipal council members and mayors to increase their willingness to boost 

participation through training and ongoing information exchanges among 

municipalities. 

4. Result 3: Increased Transparency  

4.1 Progress in Transparency 

Task 1: Enhance citizen oversight 
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Annual accountability report delivered by the mayor of Urcuquí. 
September 2011 

 

Course on the National System for Public Procurement for supported 
municipalities. September 2011 

The linkage between 

municipal systems for 

citizen participation 

and citizen oversight 

becomes evident in 

supported 

municipalities that 

enacted ordinances 

creating the SCPC. 

Those ordinances 

contain provisions for 

creating and 

recognizing citizen 

oversight committees 

as innate derivations of 

municipal participatory 

assemblies. After 

participatory assemblies are installed, oversight committees are created to monitor the 

execution of participatory plans. 

Task 2: Promote 
municipal 
transparency 

PROMUNI supported 

transparency processes 

in municipalities by 

aiding in the 

preparation of 

accountability reports 

given by the mayors of 

Urcuquí and 

Pimampiro to local 

assemblies. During 

these events, mayors 

gave an accounting of 

investments and 

current expenses and how they correspond to government plans (instead of PDOTs, 

which are still in the process of being prepared). Supported municipalities used their 

local-actor databases as participation tools to convene local actors in a more inclusive 

fashion. 

In another aspect of municipal transparency, compliance with the Organic Law on 

Transparency and Access to Public Information (LOTAIP) started in the municipality 

of Quilanga with the design and implementation of its website. 

Another result of the work in municipal transparency is the creation of conditions for 

internal transparency within municipalities. Promoting teamwork in municipalities 
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and involving political municipal authorities (council members and mayors) in the 

technical work has leveled many barriers to information sharing among municipal 

officials from different departments and organizational levels. Municipal information 

of a diverse nature is now more freely available to municipal officials. 

Task 3: Improve procurement processes 

Improvements in procurement processes started in phase-one municipalities with 

training in the SNCP. In cooperation with IAEN, 25 municipal officials gained basic 

knowledge about SNCP. With this basis, municipalities will receive training in more 

advanced processes focused on the specific needs of each municipality. 

Another obstacle to effective procurement in municipalities is improvised 

procurement processes. PROMUNI is developing organizational tools and procedures 

manuals to be adapted and implemented in supported municipalities. Final products 

will be available by the end of October 2011. 

4.2 Challenges in Transparency 

Delays in contracting processes for consultancies to develop tools for the three tasks 

under the transparency result caused problems in achieving results during the first 

year. Of all the selected consultants, only one (procurement processes and structures) 

was available to do the job when the contracts finally were awarded. 

4.3 Solutions and Success Stories in Transparency 

The strategy for promoting transparency needs to be modified to speed up the 

implementation of transparency tools in supported municipalities. To this end, the 

involvement of subcontractors in the development of tools will be necessary to 

increase the effectiveness of PROMUNI in this line of action. Especially with regard 

to compliance with LOTAIP, the Technical University of Loja (UTPL) can contribute 

to the development, testing, and implementation of organizational and technological 

procedures to ensure compliance with LOTAIP in targeted municipalities. 

5. Monitoring and Evaluation 
In the first year of the project, 20 municipalities were selected.

3
 All of these 

municipalities received some degree of technical assistance from PROMUNI, with the 

level of support by the end of the year depending upon the time each municipality had 

been in the program. Because the pace of project implementation varied among the 

supported municipalities, however, there were noticeable differences concerning 

progress toward the indicators. Overall progress on indicators is available in Table 1. 

Progress on indicators for each phase-one municipality is found in Annex A. 

                                            
3
 Phase one started in January 2011 with 10 municipalities; the other 10 municipalities, constituting the second 

phase, signed their MOUs in July 2011. 
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Table 1: Progress on indicators 

Indicator Baseline 
Goal 
2011 

Goal 
Reached 

Goal 
Fulfillment 

1.A: % of total expenditures in municipal budgets that was capital 
investment 

61% 55% 71% 129% 

1.B: % change in own-source revenues in two consecutive periods 0 20% 101% 505% 

1.C: # of project-supported municipalities that have established 
and used a mechanism for routinely providing information on 
public budget planning and expenditures 

0 12 0 0% 

1.D: # of targeted municipalities that improved access to or quality 
of at least one service in past year due to U.S. Government (USG) 
assistance 

0 6 7 117% 

1.E: # of municipalities with integrated systems for collections, 
cadastre, registry, accounting, budgeting, and reporting (including 
integration into the Integrated Financial Management System 
[eSIGEF]) 

0 10 10 100% 

1.F: # of subnational government entities that received USG 
assistance through project activities to improve their performance 
(standard indicator, Governing Justly and Democratically [GJD] 
element 2.3) 

0 20 10 50% 

1.G: # of individuals who received USG-assisted training, including 
management skills and fiscal management, to strengthen local 
government and/or decentralization (total; men, women; prioritized 
groups) (standard indicator, GJD 2.3) 

0 250 

586 
persons; 

34% 
women 

234% 

2.A: % of municipal projected investments that are allocated with 
participatory citizen input 

0 30% 0% 0% 

2.B: # of project-supported municipalities that used participatory 
strategic planning tools in their last municipal planning cycle 

0 8 0 0% 

2.C: % of members of citizen oversight committees who are 
(a) women and (b) from priority-attention (vulnerable) groups 

0 20% 0% 0% 

2.D: # of municipalities with a Council Commission on Equality and 
Gender (CCEG) (or equivalent) that met at least once a month in 
the past year 

0 6 0 0% 

2.E: % of council sessions in project-supported municipalities that 
had the “extra chair” occupied by a citizen representative (total, 
women, men, prioritized groups, membership or affiliation) 

0 25% 0% 0% 

2.F: # of local mechanisms supported with USG assistance for 
citizens to engage their subnational government (standard 
indicator, GJD 2.3) 

0 20 75 375% 

3.A: # of mechanisms for external oversight of public resource use 
supported by USG assistance implemented in the past year 
(standard indicator, GJD 2.4) 

0 10 0 0% 

3.B: # of project-supported municipalities that comply with 
transparency requirements of the LOTAIP 

0 8 0 0% 

3.C: # of mayors in targeted municipalities who publicly present an 
annual accountability report 

0 8 3 38% 

3.D: # of supported municipalities that lie above the national 
average in public procurement performance 

0 6 0 0% 

 

Progress on the M&E plan also reached the following milestones:  
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 Important progress occurred on indicators 1.A, 1.B, 1.D, 1.G, and 2.F. 

PROMUNI exceeded expectations for all these indicators. 

 Indicator 1.G merits special attention because most phase-two municipalities 

and some other institutions also benefited from training in this year. TraiNet 

accounted for a total of 913 trainees, of whom 586 were unique persons. 

Details of numbers of trainees are presented in Annex B. 

 The indicators with little or no progress were dependent on preconditions, or 

the requirements in the indicators definition were not fully met. For example, 

indicator 2.B reads ―project-supported municipalities that used participatory 

strategic planning tools in their last municipal planning cycle.‖ Although we 

have 15 municipalities with participatory assemblies created and diagnostics 

finished, and they are using participatory tools, these municipalities do not 

show in the indicator because PDOTs and multiyear budgets are yet to be 

prepared due to the Ecuadorean planning cycle. Similar reasons account for 

the figures in indicators 1.C, 2.A, 2.E, 3.B, 3.C, and 3.D. 

 Indicator 2.C depends on the approval of a national-level ordinance, a model 

of which is being discussed with AMUME. Indicators 2.C and 3.A depend on 

the functioning of municipal participatory assemblies and the preparation of 

PDOTs. 

6. Upcoming Events and Major Activities 
PROMUNI anticipates the following events and activities within the first quarter of 

FY 2012. 

6.1 National Events 

Tentative 
Date Event Place Participants 

10/26 Course on the National System for Public 
Procurement (SNCP) 

Quito Supported municipalities 

11/25 Campaign against gender violence in politics Quito Women council members 

6.2 Local Events 

Tentative Date Event Place Participants 

10/4 Inauguration of participatory assembly Esmeraldas Local actors and 
municipality 

10/5 Inauguration of participatory assembly Atacames Local actors and 
municipality 

10/13 Inauguration of participatory assembly Tulcán Local actors and 
municipality 

10/15 Inauguration of participatory assembly Urcuquí Local actors and 
municipality 
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Tentative Date Event Place Participants 

10/16 Inauguration of participatory assembly Pimampiro Local actors and 
municipality 

10/17 Inauguration of participatory assembly Espejo Local actors and 
municipality 

10/19 Inauguration of participatory assembly Mira Local actors and 
municipality 

10/21 Inauguration of participatory assembly Bolívar Local actors and 
municipality 

11/01-04 Internships on arrears recovery Various locations Phase-two municipalities 

11/09 Workshop for mayors, on National System 
for Public Procurement  

Tulcán North border 
municipalities, INCOP 

12/13-16 Internship on determination and collection of 
special-improvement contributions 

Tulcán Supported municipalities. 

7. Project Management, Cooperation and 
Coordination 

7.1 Cooperation and Coordination with Counterpart Organizations 

Development and citizen security 

As noted previously, Ecuadorean municipalities are in the process of implementing 

new functions assigned to them by the Constitution and COOTAD. Among these new 

functions, municipalities must implement local citizen security committees in their 

territories. The quick answer municipalities are giving to this challenge is to work in 

security from a police and anti-delinquency perspective. However, in lieu of this 

limited way of implementing this function, municipalities need to consider citizen 

security as a component of development plans. This need is most evident in the 

northern border region, where weak state institutions, irregular armed groups from 

Colombia, organized crime, and disorganized citizenry converge to reduce 

opportunities for development and welfare for the population. 
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Paúl Granda, mayor of Cuenca and President of AME; and Ernesto 
Estupiñán, mayor of Esmeraldas, among other mayors, participated as 
guest speakers in the international seminar “Development, Planning, 

and Security in Border Zones.” September 2011 

In coordination with AME and STPE, PROMUNI conducted the international seminar 

―Development, Planning, and Security in Border Zones‖ in September 2011. In this 

seminar, five areas were analyzed to consider citizen security in a more 

comprehensive way: violence in frontiers, border economies, demography, border 

policies, and municipal role in security. This seminar helped to more firmly establish 

citizen security as a function of municipalities and to discuss its integration into 

development plans. Speakers were researchers and mayors. They came from Ecuador, 

Mexico, Guatemala, Costa Rica, Colombia, Brazil, Argentina, and Peru. This seminar 

finished with several important conclusions about approaching citizen security in 

border-zone municipalities. The conclusions will be presented to the National 

Assembly as a contribution to the draft law on border development. A network of 

border municipalities to work on development and security was a result of this 

seminar. 

Association of 
Ecuadorean 
Municipalities 

Joint work with AME 

continues along 

several different lines 

of action and close 

coordination has been 

maintained at all times. 

The most significant 

activities carried out 

with AME are: 

 International 

cooperation: 

Transfer of the 

Information 

System of 

Cooperating 

Organizations 

(SIOC) to 90% of supported municipalities. 

 Development planning: The development planning system designed by 

PROMUNI to implement the mandates of COOTAD and COPFP was the 

result of a consensus process with AME. 

 Citizen participation and oversight: PROMUNI facilitated meetings and 

workshops aimed at defining AME’s institutional strategy for citizen 

participation and oversight. Furthermore, the model ordinance to create 

municipal systems for citizen participation was also developed with the 

participation of AME’s officials. 

 Municipal Best Practices Award: PROMUNI sponsored its first Municipal 

Best Practices Award in March 2011. 

 Knowledge management: Several publications are being prepared with AME 

to ensure that knowledge is distributed and experiences are replicated. These 



 

PROMUNI Annual Report, Fiscal Year 2011 23 

publications will be model ordinances, methodologies, tools, and manuals. 

They are being worked on between AME and PROMUNI and will be funded 

by both organizations. 

Association of Ecuadorean Women Municipal Leaders 

The work with AMUME over this year, and especially during the last quarter, focused 

on the shaping of municipal councils’ gender and equality commissions. A model 

ordinance for the creation of these commissions is under revision by AMUME prior 

to being implemented in all supported municipalities. PROMUNI is also assisting 

AMUME by providing support and TA for its political school for women, which 

provides political and technical training for women mayors and municipal council 

members. 

Technical Secretariat for Plan Ecuador 

The relationship between STPE and PROMUNI grew stronger over the last quarter of 

2011. Actions are closely coordinated and discussed to establish synergies and 

complementarity between both organizations. PROMUNI finds solid backing for its 

activities from STPE. It is worth noting that STPE welcomed the conclusions from the 

international seminar and will further their application in its work along the north 

border. 

Other institutions 

 PROMUNI is plotting its work, especially in participatory planning, according 

to the guidelines and policies given by SENPLADES. PROMUNI has adapted 

its tools to national policies and will provide feedback on their implementation 

in supported municipalities. 

 INCOP has welcomed PROMUNI’s support for the strengthening of public 

procurement processes. A road map has been designed between INCOP and 

PROMUNI to provide training and replicate the tools developed by 

PROMUNI in public-procurement assistance. 

 IAEN is the official provider of training for public sector officials. PROMUNI 

has developed a relationship with IAEN to train officials from supported 

municipalities. PROMUNI has delivered training in preparing investment 

projects in SENPLADES’s templates and in the SNCP. 

 PROMUNI has also developed a relationship with the MEF to provide 

feedback and facilitate the implementation of fiscal policies for municipalities. 

PROMUNI will reinforce changes in public finance by designing and 

implementing budgeting and other financial tools that bring together national 

policies and local government practices. 

 PROMUNI facilitated the award of the loan from the State Development Bank 

to the municipality of Tulcán. Also, PROMUNI and BdE will share 

information and tools such as ordinances and plans for multiyear budgeting, 

arrears recovery, fee restructuring, and the like for replication in other 

municipalities. 
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7.2 RTI Short-Term Technical Assistance (STTA) and Program 
Support 

During this year, PROMUNI was visited by several RTI international experts who 

provided training and support to PROMUNI staff for developing technical assistance 

tools, communication instruments, administration, and operations. 

 In December 2010, Stephen Pereira (Technical Manager) and Bucky Fairfax 

(Vice-President of Human Resources), from RTI’s headquarters, visited 

PROMUNI to strengthen the team’s activities and devise a contingency plan 

due to the Chief of Party’s departure from the project.  

 Aldo Miranda visited the PROMUNI office in Quito February 7–11, 2011. He 

collaborated with PROMUNI’s experts to develop a methodological proposal 

for participatory planning. This tool was also submitted for discussion with 

AME in order to obtain consensus on a planning tool that meets COOTAD 

and COPFP requirements.  

 Mr. Pereira also visited PROMUNI February 21–March 4,  2011. During his 

visit, he worked closely with Vicente Cruz (PROMUNI Municipal 

Strengthening Coordinator) to develop a methodology for increasing 

municipal own-source revenues and collecting arrears. 

 Mr. Pereira visited July 10–23 to work closely with Mr. Vicente Cruz to adapt 

and develop the multiyear capital investment planning methodology, which 

included a financial forecast module for municipalities to implement in the 

development of the PDOT. 

 Erin Newton, communication expert, visited PROMUNI on February 20–26 

2011. Ms. Newton provided expertise in preparing technical and 

communication documents to increase their quality in terms of content and 

effectiveness. She also met with USAID personnel to ensure that branding and 

marking requirements meet USAID policy.  

 Brian Blater, RTI senior systems specialist, worked in PROMUNI from 

February 27 to March 6. His task comprised setting up computer equipment 

and systems in order to ensure proper networking, server installation, and 

wiring to meet RTI standards for information processing and security.  

 Roberto Avilés, expert in finance and costing of public services, collaborated 

with PROMUNI in the costing of services for the water and sewerage 

municipal company in Eloy Alfaro, and in the development of arrears-

recovery plans for the municipalities of Esmeraldas and Eloy Alfaro. 

 Alysia Suarez, RTI’s project administration specialist, visited PROMUNI on 

August 14–20, 2011. Ms. Suarez provided training and assistance to the 

PROMUNI Program Officer and Financial Manager in procurement and 

financial processes, consultant recruiting, selection and hiring, use of the RTI 

intranet (StaffNet), and other administrative processes. 

7.3 Project Operations and Internal Project Management 

PROMUNI’s team incorporated new members to replace those who left the program 

during the last quarter. New members are: 

 Martha Bazurto as Gender and Interinstitutional Coordination Specialist and 

Legal Advisor. Despite the title of the position, the activities carried out are 
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not limited solely to gender mainstreaming issues. PROMUNI will seek 

permission to change the position name and responsibilities to Coordinator of 

Inclusion and Cooperation. 

 Pilar Maldonado as Communication and Knowledge Management 

Coordinator. 

 Adriana Alvear as administrative assistant to our Program Manager. 

 Paz Vintimilla as assistant to our Institutional Strengthening Coordinator. 

A recruiting process was initiated to hire a Regional Coordinator for the province of 

Esmeraldas to increase operational capacity once the municipalities of Atacames and 

Muisne entered the program. 

The implementation strategy based on subcontracting of TA was not fully applied 

during this year. This has become a problem common to all three of PROMUNI’s 

results because, in order to supply technical assistance and meet the goals defined in 

the work plan, component coordinators have taken on planned activities that were 

meant to be carried out by subawardees. Two subcontracts were awarded in the south 

region and a selection process is under way in the north zone. Work orders are being 

defined to have the subcontractors in the south region start the TA process. 

7.4 Communication Strategy 

PROMUNI’s communications team developed the communication policies and plan 

for the project. Branding and marking for PROMUNI products were discussed with 

USAID; this included joint products with counterparts and supported municipalities. 

All communication products, promotional material, and knowledge products adhered 

to branding and marking policies. PROMUNI was the first project to include the 

USAID 50th-anniversary branding in its promotional material. PROMUNI’s web 

page is under development and the Twitter account @promuni1 is active to inform 

our followers of PROMUNI’s activities in the municipalities and in our Quito office. 

7.5 Knowledge Management 

PROMUNI has developed methodologies focused on the implementation of tools to 

comply with the new legal framework. All these methodologies are being collected, 

along with the products developed in each municipality, in what is known as the 

toolbox. This toolbox is being maintained and expanded as PROMUNI advances in 

the execution of the project. 

7.6 Coordination and Collaboration with Other International Projects 

During USAID’s planning workshops that took place on September 9, 2011, several 

lines of coordination and joint work among projects were identified. At this 

workshop, one of the main conclusions was that in municipalities where PROMUNI 

intervenes, other projects will contribute to preparation of PDOTs by participating in 

the discussions of participatory assemblies within the corresponding planning 

systems. Projects will also try to consolidate participatory processes by integrating 
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into their plans, if possible, projects included in PDOTs for the corresponding 

municipalities. 

Collaboration with other USAID projects has been affected by defining and working 

on specific activities and products. For example, PROMUNI and Corporación 

Participación Ciudadana worked together to implement the ―empty chair‖ in the 

municipality of Tulcán. PROMUNI worked on the issues related to internal municipal 

organization and procedures, and CPC worked with citizen organizations. In this way, 

both components of citizen engagement with public administration were tackled at the 

same time. 

Coordination with the USAID project Costas y Bosques Sostenibles is now more 

important given that the municipalities in the south of the province of Manabí and 

north of Santa Elena are part of the program. Costas y Bosques has prepared 

environmental assessments and territory-management tools that will be integrated into 

the participatory planning process in the coastal cluster of municipalities. 
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Annex A: Progress on PROMUNI Indicators for 
FY 2011, by Municipality (Phase One) 

Mira 

Indicator Baseline Goal Reached 

1.A: % of total expenditures in municipal budgets that was 
capital investment 

59% 83% 

1.B: % change in own-source revenues in two consecutive 
periods 

0% 288% 

1.C: # of project-supported municipalities that have established 
and used a mechanism for routinely providing information on 
public budget planning and expenditures  

0 

1.D: # of targeted municipalities that improved access to or 
quality of at least one service in past year due to U.S. 
Government (USG) assistance 

0 1 

1.E: # of municipalities with integrated systems for collections, 
cadastre, registry, accounting, budgeting, and reporting 
(including integration into the Integrated Financial 
Management System [eSIGEF]) 

0 1 

1.F: # of subnational government entities that received USG 
assistance through project activities to improve their 
performance (standard indicator, Governing Justly and 
Democratically [GJD] element 2.3) 

0 1 

1.G: # of individuals who received USG-assisted training, 
including management skills and fiscal management, to 
strengthen local government and/or decentralization (total; 
men, women; prioritized groups) (standard indicator, GJD 2.3) 

0 
26 persons; 23% 

women 

2.A: % of municipal projected investments that are allocated 
with participatory citizen input 

0 0% 

2.B: # of project-supported municipalities that used 
participatory strategic planning tools in their last municipal 
planning cycle 

0 0 

2.C: % of members of citizen oversight committees who are 
(a) women and (b) from priority-attention (vulnerable) groups 

0 N/A 

2.D: # of municipalities with a Council Commission on Equality 
and Gender (CCEG) (or equivalent) that met at least once a 
month in the past year 

0 0 

2.E: % of council sessions in project-supported municipalities 
that had the “extra chair” occupied by a citizen representative 
(total, women, men, prioritized groups, membership or 
affiliation) 

0 N/A 

2.F: # of local mechanisms supported with USG assistance for 
citizens to engage their subnational government (standard 
indicator, GJD 2.3) 

0 5 

3.A: # of mechanisms for external oversight of public resource 
use supported by USG assistance implemented in the past 
year (standard indicator, GJD 2.4) 

0 0 

3.B: # of project-supported municipalities that comply with 
transparency requirements of the Organic Law on 
Transparency and Access to Public Information (LOTAIP) 

13% 0 (13%) 



 

B-2 PROMUNI Quarterly Report, January–March 2011 

Indicator Baseline Goal Reached 

3.C: # of mayors in targeted municipalities who publicly 
present an annual accountability report 

0 0 

3.D: # of supported municipalities that lie above the national 
average in public procurement performance 

0 N/A 
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Montúfar 

Indicator Baseline Goal Reached 

1.A: % of total expenditures in municipal budgets that was 
capital investment 

63% 70% 

1.B: % change in own-source revenues in two consecutive 
periods 

0 54% 

1.C: # of project-supported municipalities that have established 
and used a mechanism for routinely providing information on 
public budget planning and expenditures  

0 

1.D: # of targeted municipalities that improved access to or 
quality of at least one service in past year due to USG 
assistance 

0 1 

1.E: # of municipalities with integrated systems for collections, 
cadastre, registry, accounting, budgeting, and reporting 
(including integration into eSIGEF) 

0 1 

1.F: # of subnational government entities that received USG 
assistance through project activities to improve their 
performance (standard indicator, GJD element 2.3) 

0 1 

1.G: # of individuals who received USG-assisted training, 
including management skills and fiscal management, to 
strengthen local government and/or decentralization (total; 
men, women; prioritized groups) (standard indicator, GJD 2.3) 

0 
21 persons; 43% 

women 

2.A: % of municipal projected investments that are allocated 
with participatory citizen input 

0% 0% 

2.B: # of project-supported municipalities that used 
participatory strategic planning tools in their last municipal 
planning cycle 

0 0 

2.C: % of members of citizen oversight committees who are 
(a) women and (b) from priority-attention (vulnerable) groups 

0% N/A 

2.D: # of municipalities with a Council Commission on Equality 
and Gender (or equivalent) that met at least once a month in 
the past year 

0 0 

2.E: % of council sessions in project-supported municipalities 
that had the “extra chair” occupied by a citizen representative 
(total, women, men, prioritized groups, membership or 
affiliation) 

0% N/A 

2.F: # of local mechanisms supported with USG assistance for 
citizens to engage their subnational government (standard 
indicator, GJD 2.3) 

0 5 

3.A: # of mechanisms for external oversight of public resource 
use supported by USG assistance implemented in the past 
year (standard indicator, GJD 2.4) 

0 0 

3.B: # of project-supported municipalities that comply with 
transparency requirements of the LOTAIP 

0 0 (0%) 

3.C: # of mayors in targeted municipalities who publicly 
present an annual accountability report 

0 0 

3.D: # of supported municipalities that lie above the national 
average in public procurement performance 

0 N/A 
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Tulcán 

Indicator Baseline Goal Reached 

1.A: % of total expenditures in municipal budgets that was 
capital investment 

61% 77% 

1.B: % change in own-source revenues in two consecutive 
periods 

0% 158% 

1.C: # of project-supported municipalities that have established 
and used a mechanism for routinely providing information on 
public budget planning and expenditures 

0 0 

1.D: # of targeted municipalities that improved access to or 
quality of at least one service in past year due to USG 
assistance 

0 1 

1.E: # of municipalities with integrated systems for collections, 
cadastre, registry, accounting, budgeting, and reporting 
(including integration into eSIGEF) 

0 1 

1.F: # of subnational government entities that received USG 
assistance through project activities to improve their 
performance (standard indicator, GJD element 2.3) 

0 1 

1.G: # of individuals who received USG-assisted training, 
including management skills and fiscal management, to 
strengthen local government and/or decentralization (total; 
men, women; prioritized groups) (standard indicator, GJD 2.3) 

0 
15 persons; 33% 

women 

2.A: % of municipal projected investments that are allocated 
with participatory citizen input 

0% 0% 

2.B: # of project supported municipalities that used 
participatory strategic planning tools in their last municipal 
planning cycle 

0 0 

2.C: % of members of citizen oversight committees who are 
(a) women and (b) from priority-attention (vulnerable) groups 

0% N/A 

2.D: # of municipalities with a Council Commission on Equality 
and Gender (or equivalent) that met at least once a month in 
the past year 

0 0 

2.E: % of council sessions in project-supported municipalities 
that had the “extra chair” occupied by a citizen representative 
(total, women, men, prioritized groups, membership or 
affiliation) 

0% N/A 

2.F: # of local mechanisms supported with USG assistance for 
citizens to engage their subnational government (standard 
indicator, GJD 2.3) 

0 5 

3.A: # of mechanisms for external oversight of public resource 
use supported by USG assistance implemented in the past 
year (standard indicator, GJD 2.4) 

0 0 

3.B: # of project-supported municipalities that comply with 
transparency requirements of the LOTAIP 

6% 0 (6%) 

3.C: # of mayors in targeted municipalities who publicly 
present an annual accountability report 

0 1 

3.D: # of supported municipalities that lie above the national 
average in public procurement performance 

0 N/A 
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Sucumbíos Alto 

Indicator Baseline Goal Reached 

1.A: % of total expenditures in municipal budgets that was 
capital investment 

72% 89% 

1.B: % change in own-source revenues in two consecutive 
periods 

0% 250% 

1.C: # of project-supported municipalities that have established 
and used a mechanism for routinely providing information on 
public budget planning and expenditures 

0 0 

1.D: # of targeted municipalities that improved access to or 
quality of at least one service in past year due to USG 
assistance 

0 0 

1.E: # of municipalities with integrated systems for collections, 
cadastre, registry, accounting, budgeting, and reporting 
(including integration into eSIGEF) 

0 1 

1.F: # of subnational government entities that received USG 
assistance through project activities to improve their 
performance (standard indicator, GJD element 2.3) 

0 1 

1.G: # of individuals who received USG-assisted training, 
including management skills and fiscal management, to 
strengthen local government and/or decentralization (total; 
men, women; prioritized groups) (standard indicator, GJD 2.3) 

0 
20 persons; 20% 

women 

2.A: % of municipal projected investments that are allocated 
with participatory citizen input 

0 0% 

2.B: # of project supported municipalities that used 
participatory strategic planning tools in their last municipal 
planning cycle 

0 0 

2.C: % of members of citizen oversight committees who are 
(a) women and (b) from priority-attention (vulnerable) groups 

0 N/A 

2.D: # of municipalities with a Council Commission on Equality 
and Gender (or equivalent) that met at least once a month in 
the past year 

0 0 

2.E: % of council sessions in project-supported municipalities 
that had the “extra chair” occupied by a citizen representative 
(total, women, men, prioritized groups, membership or 
affiliation) 

0 N/A 

2.F: # of local mechanisms supported with USG assistance for 
citizens to engage their subnational government (standard 
indicator, GJD 2.3) 

0 5 

3.A: # of mechanisms for external oversight of public resource 
use supported by USG assistance implemented in the past 
year (standard indicator, GJD 2.4) 

0 0 

3.B: # of project-supported municipalities that comply with 
transparency requirements of the LOTAIP 

13% 0 (13%) 

3.C: # of mayors in targeted municipalities who publicly 
present an annual accountability report 

0 0 

3.D: # of supported municipalities that lie above the national 
average in public procurement performance 

0 N/A 
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Eloy Alfaro 

Indicator Baseline Goal Reached 

1.A: % of total expenditures in municipal budgets that was 
capital investment 

72% 65% 

1.B: % change in own-source revenues in two consecutive 
periods 

0% 44% 

1.C: # of project-supported municipalities that have established 
and used a mechanism for routinely providing information on 
public budget planning and expenditures 

0 0 

1.D: # of targeted municipalities that improved access to or 
quality of at least one service in past year due to USG 
assistance 

0 1 

1.E: # of municipalities with integrated systems for collections, 
cadastre, registry, accounting, budgeting, and reporting 
(including integration into eSIGEF) 

0 1 

1.F: # of subnational government entities that received USG 
assistance through project activities to improve their 
performance (standard indicator, GJD element 2.3) 

0 1 

1.G: # of individuals who received USG-assisted training, 
including management skills and fiscal management, to 
strengthen local government and/or decentralization (total; 
men, women; prioritized groups) (standard indicator, GJD 2.3) 

0 
68 persons; 40% 

women 

2.A: % of municipal projected investments that are allocated 
with participatory citizen input 

0 0% 

2.B: # of project supported municipalities that used 
participatory strategic planning tools in their last municipal 
planning cycle 

0 0 

2.C: % of members of citizen oversight committees who are 
(a) women and (b) from priority-attention (vulnerable) groups 

0 N/A 

2.D: # of municipalities with a Council Commission on Equality 
and Gender (or equivalent) that met at least once a month in 
the past year 

0 0 

2.E: % of council sessions in project-supported municipalities 
that had the “extra chair” occupied by a citizen representative 
(total, women, men, prioritized groups, membership or 
affiliation) 

0 N/A 

2.F: # of local mechanisms supported with USG assistance for 
citizens to engage their subnational government (standard 
indicator, GJD 2.3) 

0 5 

3.A: # of mechanisms for external oversight of public resource 
use supported by USG assistance implemented in the past 
year (standard indicator, GJD 2.4) 

0 0 

3.B: # of project-supported municipalities that comply with 
transparency requirements of the LOTAIP 

13% 0 (13%) 

3.C: # of mayors in targeted municipalities who publicly 
present an annual accountability report 

0 0 

3.D: # of supported municipalities that lie above the national 
average in public procurement performance 

0 N/A 
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Rioverde 

Indicator Baseline Goal Reached 

1.A: % of total expenditures in municipal budgets that was capital 
investment 

51% 57% 

1.B: % change in own-source revenues in two consecutive 
periods 

0% 53% 

1.C: # of project-supported municipalities that have established 
and used a mechanism for routinely providing information on 
public budget planning and expenditures 

0 0 

1.D: # of targeted municipalities that improved access to or 
quality of at least one service in past year due to USG 
assistance 

0 1 

1.E: # of municipalities with integrated systems for collections, 
cadastre, registry, accounting, budgeting, and reporting 
(including integration into eSIGEF) 

0 1 

1.F: # of subnational government entities that received USG 
assistance through project activities to improve their 
performance (standard indicator, GJD element 2.3) 

0 1 

1.G: # of individuals who received USG-assisted training, 
including management skills and fiscal management, to 
strengthen local government and/or decentralization (total; men, 
women; prioritized groups) (standard indicator, GJD 2.3) 

0 
52 persons; 52% 

women 

2.A: % of municipal projected investments that are allocated with 
participatory citizen input 

0% 0% 

2.B: # of project supported municipalities that used participatory 
strategic planning tools in their last municipal planning cycle 

0 0 

2.C: % of members of citizen oversight committees who are 
(a) women and (b) from priority-attention (vulnerable) groups 

0% N/A 

2.D: # of municipalities with a Council Commission on Equality 
and Gender (or equivalent) that met at least once a month in the 
past year 

0 0 

2.E: % of council sessions in project-supported municipalities 
that had the “extra chair” occupied by a citizen representative 
(total, women, men, prioritized groups, membership or affiliation) 

0% N/A 

2.F: # of local mechanisms supported with USG assistance for 
citizens to engage their subnational government (standard 
indicator, GJD 2.3) 

0 5 

3.A: # of mechanisms for external oversight of public resource 
use supported by USG assistance implemented in the past year 
(standard indicator, GJD 2.4) 

0 0 

3.B: # of project-supported municipalities that comply with 
transparency requirements of the LOTAIP 

6% 0 (6%) 

3.C: # of mayors in targeted municipalities who publicly present 
an annual accountability report 

0 0 

3.D: # of supported municipalities that lie above the national 
average in public procurement performance 

0 N/A 
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Esmeraldas 

Indicator Baseline Goal Reached 

1.A: % of total expenditures in municipal budgets that was capital 
investment 

N/A 68% 

1.B: % change in own-source revenues in two consecutive 
periods 

0% 65% 

1.C: # of project-supported municipalities that have established 
and used a mechanism for routinely providing information on 
public budget planning and expenditures 

0 0 

1.D: # of targeted municipalities that improved access to or 
quality of at least one service in past year due to USG 
assistance 

0 0 

1.E: # of municipalities with integrated systems for collections, 
cadastre, registry, accounting, budgeting, and reporting 
(including integration into eSIGEF) 

0 1 

1.F: # of subnational government entities that received USG 
assistance through project activities to improve their 
performance (standard indicator, GJD element 2.3) 

0 1 

1.G: # of individuals who received USG-assisted training, 
including management skills and fiscal management, to 
strengthen local government and/or decentralization (total; men, 
women; prioritized groups) (standard indicator, GJD 2.3) 

0 
40 persons; 30% 

women 

2.A: % of municipal projected investments that are allocated with 
participatory citizen input 

0 0% 

2.B: # of project supported municipalities that used participatory 
strategic planning tools in their last municipal planning cycle 

0 0 

2.C: % of members of citizen oversight committees who are 
(a) women and (b) from priority-attention (vulnerable) groups 

0 N/A 

2.D: # of municipalities with a Council Commission on Equality 
and Gender (or equivalent) that met at least once a month in the 
past year 

0 0 

2.E: % of council sessions in project-supported municipalities 
that had the “extra chair” occupied by a citizen representative 
(total, women, men, prioritized groups, membership or affiliation) 

0 N/A 

2.F: # of local mechanisms supported with USG assistance for 
citizens to engage their subnational government (standard 
indicator, GJD 2.3) 

0 5 

3.A: # of mechanisms for external oversight of public resource 
use supported by USG assistance implemented in the past year 
(standard indicator, GJD 2.4) 

0 0 

3.B: # of project-supported municipalities that comply with 
transparency requirements of the LOTAIP 

28% 0 (31%) 

3.C: # of mayors in targeted municipalities who publicly present 
an annual accountability report 

0 0 

3.D: # of supported municipalities that lie above the national 
average in public procurement performance 

0 N/A 
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Gonzanamá 

Indicator Baseline Goal Reached 

1.A: % of total expenditures in municipal budgets that was 
capital investment 

59% 75% 

1.B: % change in own-source revenues in two consecutive 
periods 

0% 69% 

1.C: # of project-supported municipalities that have established 
and used a mechanism for routinely providing information on 
public budget planning and expenditures 

0 0 

1.D: # of targeted municipalities that improved access to or 
quality of at least one service in past year due to USG 
assistance 

0 0 

1.E: # of municipalities with integrated systems for collections, 
cadastre, registry, accounting, budgeting, and reporting 
(including integration into eSIGEF) 

0 1 

1.F: # of subnational government entities that received USG 
assistance through project activities to improve their 
performance (standard indicator, GJD element 2.3) 

0 1 

1.G: # of individuals who received USG-assisted training, 
including management skills and fiscal management, to 
strengthen local government and/or decentralization (total; 
men, women; prioritized groups) (standard indicator, GJD 2.3) 

0 
25 persons; 20% 

women 

2.A: % of municipal projected investments that are allocated 
with participatory citizen input 

0 0% 

2.B: # of project supported municipalities that used 
participatory strategic planning tools in their last municipal 
planning cycle 

0 0 

2.C: % of members of citizen oversight committees who are 
(a) women and (b) from priority-attention (vulnerable) groups 

0 N/A 

2.D: # of municipalities with a Council Commission on Equality 
and Gender (or equivalent) that met at least once a month in 
the past year 

0 0 

2.E: % of council sessions in project-supported municipalities 
that had the “extra chair” occupied by a citizen representative 
(total, women, men, prioritized groups, membership or 
affiliation) 

0 N/A 

2.F: # of local mechanisms supported with USG assistance for 
citizens to engage their subnational government (standard 
indicator, GJD 2.3) 

0 5 

3.A: # of mechanisms for external oversight of public resource 
use supported by USG assistance implemented in the past 
year (standard indicator, GJD 2.4) 

0 0 

3.B: # of project-supported municipalities that comply with 
transparency requirements of the LOTAIP 

13% 0 (0%) 

3.C: # of mayors in targeted municipalities who publicly 
present an annual accountability report 

0 0 

3.D: # of supported municipalities that lie above the national 
average in public procurement performance 

0 N/A 
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Espíndola 

Indicator Baseline Goal Reached 

1.A: % of total expenditures in municipal budgets that was 
capital investment 

60% 75% 

1.B: % change in own-source revenues in two consecutive 
periods 

0% 252% 

1.C: # of project-supported municipalities that have established 
and used a mechanism for routinely providing information on 
public budget planning and expenditures 

0 0 

1.D: # of targeted municipalities that improved access to or 
quality of at least one service in past year due to USG 
assistance 

0 1 

1.E: # of municipalities with integrated systems for collections, 
cadastre, registry, accounting, budgeting, and reporting 
(including integration into eSIGEF) 

0 1 

1.F: # of subnational government entities that received USG 
assistance through project activities to improve their 
performance (standard indicator, GJD element 2.3) 

0 1 

1.G: # of individuals who received USG-assisted training, 
including management skills and fiscal management, to 
strengthen local government and/or decentralization (total; men, 
women; prioritized groups) (standard indicator, GJD 2.3) 

0 
12 persons; 50% 

women 

2.A: % of municipal projected investments that are allocated 
with participatory citizen input 

0 0% 

2.B: # of project supported municipalities that used participatory 
strategic planning tools in their last municipal planning cycle 

0 0 

2.C: % of members of citizen oversight committees who are 
(a) women and (b) from priority-attention (vulnerable) groups 

0 N/A 

2.D: # of municipalities with a Council Commission on Equality 
and Gender (or equivalent) that met at least once a month in 
the past year 

0 0 

2.E: % of council sessions in project-supported municipalities 
that had the “extra chair” occupied by a citizen representative 
(total, women, men, prioritized groups, membership or 
affiliation) 

0 N/A 

2.F: # of local mechanisms supported with USG assistance for 
citizens to engage their subnational government (standard 
indicator, GJD 2.3) 

0 5 

3.A: # of mechanisms for external oversight of public resource 
use supported by USG assistance implemented in the past year 
(standard indicator, GJD 2.4) 

0 0 

3.B: # of project-supported municipalities that comply with 
transparency requirements of the LOTAIP 

13% 0 (13%) 

3.C: # of mayors in targeted municipalities who publicly present 
an annual accountability report 

0 0 

3.D: # of supported municipalities that lie above the national 
average in public procurement performance 

0 N/A 
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Quilanga 

Indicator Baseline Goal Reached 

1.A: % of total expenditures in municipal budgets that was capital 
investment 

69% 60% 

1.B: % change in own-source revenues in two consecutive 
periods 

0% 157% 

1.C: # of project-supported municipalities that have established 
and used a mechanism for routinely providing information on 
public budget planning and expenditures 

0 0 

1.D: # of targeted municipalities that improved access to or 
quality of at least one service in past year due to USG 
assistance 

0 1 

1.E: # of municipalities with integrated systems for collections, 
cadastre, registry, accounting, budgeting, and reporting 
(including integration into eSIGEF) 

0 1 

1.F: # of subnational government entities that received USG 
assistance through project activities to improve their 
performance (standard indicator, GJD element 2.3) 

0 1 

1.G: # of individuals who received USG-assisted training, 
including management skills and fiscal management, to 
strengthen local government and/or decentralization (total; men, 
women; prioritized groups) (standard indicator, GJD 2.3) 

0 
18 persons; 22% 

women 

2.A: % of municipal projected investments that are allocated with 
participatory citizen input 

0 0% 

2.B: # of project supported municipalities that used participatory 
strategic planning tools in their last municipal planning cycle 

0 0 

2.C: % of members of citizen oversight committees who are 
(a) women and (b) from priority-attention (vulnerable) groups 

0 N/A 

2.D: # of municipalities with a Council Commission on Equality 
and Gender (or equivalent) that met at least once a month in the 
past year 

0 0 

2.E: % of council sessions in project-supported municipalities 
that had the “extra chair” occupied by a citizen representative 
(total, women, men, prioritized groups, membership or affiliation) 

0 N/A 

2.F: # of local mechanisms supported with USG assistance for 
citizens to engage their subnational government (standard 
indicator, GJD 2.3) 

0 5 

3.A: # of mechanisms for external oversight of public resource 
use supported by USG assistance implemented in the past year 
(standard indicator, GJD 2.4) 

0 0 

3.B: # of project-supported municipalities that comply with 
transparency requirements of the LOTAIP 

13% 0 (13%) 

3.C: # of mayors in targeted municipalities who publicly present 
an annual accountability report 

0 0 

3.D: # of supported municipalities that lie above the national 
average in public procurement performance 

0 N/A 
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Annex B: Number of Trainees, by Institution 

In this first year of execution, PROMUNI gave great emphasis to training. The 

following table shows the distribution of trainees by institution and gender. These 

figures count each person once, independently of the number of training events that 

person attended. 

 

Institutions Total Women Men 

Phase-One Municipalities 297 105 192 

Municipality of Eloy Alfaro 68 27 41 

Municipality of Esmeraldas 40 12 28 

Municipality of Espíndola 12 6 6 

Municipality of Gonzanamá 25 5 20 

Municipality of Mira 26 6 20 

Municipality of Montúfar 21 9 12 

Municipality of Quilanga 18 4 14 

Municipality of Rioverde 52 27 25 

Municipality of Sucumbíos 20 4 16 

Municipality of Tulcán 15 5 10 

Phase-Two Municipalities 184 66 118 

Municipality of Atacames 21 9 12 

Municipality of Bolívar 62 28 34 

Municipality of Espejo 17 2 15 

Municipality of Huaca 11 4 7 

Municipality of Jipijapa 3 2 1 

Municipality of Muisne 12 6 6 

Municipality of Paján 2 1 1 

Municipality of Pimampiro 16 6 10 

Municipality of Puerto López 6 1 5 
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Institutions Total Women Men 

Municipality of Santa Elena 3 0 3 

Municipality of Urcuquí 31 7 24 

Other Municipalities 15 6 9 

Muncipality of Catamayo  1 0 1 

Municipality of Calvas 9 6 3 

Municipality of Loja 1 0 1 

Municipality of Macará 2 0 2 

Municipality of Sozoranga 2 0 2 

Counterparts 8 3 5 

AME 3 1 2 

STPE 5 2 3 

Territorial Institutions 17  6 11  

AME-Loja 1 0 1 

AME-Imbabura 1 0 1 

Corporación Participación Ciudadana 4 2 2 

Fundación Ayuda en Acción 5 3 2 

Provincial Government of Loja 1 0 1 

Mancomunidades 3 1 2 

Universidad Nacional de Loja 2 0 2 

Other 65 19 46 

N/A 2 2 0 

Unidentified 63 17 46 

Total Unique Trainees 

586 199 370 

100% 34% 63% 
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The chart below summarizes the percentage distribution of trainees by institution:   

 

 

Phase-One 
Municipalities; 297; 

51% 

Phase-Two 
Municipalities; 184; 

31% 

Other Municipalities; 
15; 3% 

Counterparts; 8; 1% Territorial 
Institutions; 17; 3% 

Other; 65; 11% 


